COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 17/ 2020

ESTI MATE SUMVARY 08: 11: 44
CONTI D C21209 ESTI MATE NO 0004 PROG SPEC YR: 2005
PCN: 21209- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.0 DAYS TIME ALLOW 51 WORK DAYS
SH 14 NEW RAYMER VEST PERCENT TIME:  96.08 ORI G TI ME ALLON 51 WORK DAYS
PRQJECT NO. STA0142- 066
SH 14 NEW RAYMER VEST
NAME OF ROAD:
PRQJECT COUNTI ES: VEELD
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 08/ 17/ 2020 DATE TI ME STARTED 05/04/2020
6215 CLEAR CREEK PARKWAY DATE LET 01/ 09/ 2020 DATE WORK BEGAN 05/ 04/ 2020
DATE AWARDED 01/ 16/ 2020 DATE TI ME SToPPED 07/20/2020
DATE CONTRACT EXECUTED 01/28/2020 DATE ACCEPTED 07/20/ 2020
CHEYENNE Wy 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/04/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 5,512, 266. 34 PARTI Cl PATI NG $  5,425,266.34 $ 1, 653. 80
AWARD PRQJECT AMI: $ 5, 477,794.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 98. 429% TOTAL EARNI NGS 5,425, 266. 34 1,653. 80
FUNDS AVAI LABLE: $ 87,000.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5, 425, 266. 34 1, 653. 80
TOTAL CLAI MS: $ 0.00 RETAI NAGE -82,166.91 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5, 343, 099. 43 1, 653. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5,343, 099. 43 1, 653. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 653. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21209 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21209-BI D ESTI MATE RUN 09/ 17/ 2020
PRQJECT: STA0142- 066 ESTI MATE NO 0004 08:11: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 SH 14 ROADWAY

0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 178, 200. 000 178, 200. 000
Sy 0. 000 0.00
0. 75000 178, 200. 000 133, 650. 00
0010 202-00821 Renoval of Sign Panel 38. 000 38. 000
EACH 0. 000 0. 00
26. 00000 38. 000 988. 00
0015 203-01500 Bl ading 13. 000 13. 000
HOUR 0. 000 0. 00
105. 00000 13. 000 1, 365. 00
0020 208- 00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0025 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0030 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0035 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0040 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0045 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
121. 00000 0. 000 0. 00
0050 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0055 212-00006  *Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00

800. 00000 0. 000 0. 00



CONTI D: C21209 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21209-BI D ESTI MATE RUN 09/ 17/ 2020
PRQJECT: STA0142- 066 ESTI MATE NO. 0004 08: 11: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 SH 14 ROADWAY

0060 304-07009  Aggregate Base Course (O ass 7) (Special) 6, 231. 600 6, 231. 600
TON 0. 000 0.00
22.00000 6, 231. 600 137, 095. 20
0065 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 427.290 427. 290
TON 0. 000 0. 00
188. 50000 427. 290 80, 544. 16
0070 403-05000 *Hot M x Asphalt (Reflective Crack Interlayer) 11, 002. 160 11, 002. 160
TON 0. 000 0.00
170. 00000 11, 002. 160 1, 870, 367. 20
0075 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 25, 544. 160 25, 544. 160
TON 0. 000 0. 00
88. 60000 25, 544. 160 2,263,212.58
0080 612-00101 Delineator (Drivable Concrete Installation) (Type I) 304. 000 304. 000
EACH 0. 000 0.00
102. 04000 304. 000 31, 020. 16
0085 612-00103 Delineator (Drivable Concrete Installation) (Type II1l) 36. 000 36. 000
EACH 0. 000 0. 00
107. 14000 36. 000 3,857.04
0090 614-00011 Sign Panel (Cass I) 27.000 27.000
SF 0. 000 0.00
20. 50000 27.000 553. 50
0095 614-00012 Sign Panel (Class Il) 189. 000 189. 000
SF 0. 000 0. 00
29. 00000 189. 000 5,481. 00
0100 614-80391 *Runble Strip (Ginding)(Asphalt) 109, 443. 000 109, 443. 000
LF 0. 000 0.00
0. 13000 109, 443. 000 14, 227. 59
0105 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
18, 000. 00000 1.000 18, 000. 00
0106 625-00001  Const Surveying (Hour) CO #2 added surveying for extra 20. 000 20. 000

stationing
HOUR 0. 000 0. 00

150. 00000 20. 000 3, 000. 00



CONTI D: C21209 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21209-BI D ESTI MATE RUN 09/ 17/ 2020
PRQJECT: STA0142- 066 ESTI MATE NO. 0004 08: 11: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 SH 14 ROADWAY

0110 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0.00
452, 047. 00000 1. 000 452, 047. 00
0115 626-01114  *Public Information Managenent (Tier V) 51. 000 51.000
DAY 0. 000 0. 00
53. 00000 51. 000 2,703.00
0120 627-00008 Modi fied Epoxy Pavement Marking 683. 000 683. 000
GAL 0. 000 0.00
75. 00000 683. 000 51, 225. 00
0125 627-00011 Pavenment Marking Paint (Waterborne) 1, 631. 000 1,631. 000
GAL 0. 000 0. 00
36. 00000 1, 631. 000 58, 716. 00
0130 627-30410 Preforned Thernopl astic Pavement Marking (Xwal k- St op 492. 000 492. 000
Li ne
) SF 0. 000 0. 00
18. 25000 492. 000 8,979. 00
0135 629-01031 *Survey Monunent (Type 3A) 1. 000 1. 000
EACH 0. 000 0. 00
650. 00000 1.000 650. 00
0140 630-00000  Flagging 1, 882. 000 1, 882. 000
HOUR 0. 000 0. 00
30. 60000 1, 882. 000 57,589. 20
0145 630- 00001 Pilot Car Operation 459. 000 459. 000
HOUR 0. 000 0. 00
75. 00000 459. 000 34, 425. 00
0150 630-00007 Traffic Control Inspection 31.000 31.000
DAY 0. 000 0. 00
410. 00000 31. 000 12, 710. 00
0155 630-00012 Traffic Control Managenent 47.000 47.000
DAY 0. 000 0. 00
1, 200. 00000 47.000 56, 400. 00
0160 630-80001 Fl ashi ng Beacon (Portabl e) 2.000 2.000
EACH 0. 000 0. 00

1, 025. 00000 2.000 2, 050. 00



CONTI D: C21209 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21209-BI D ESTI MATE RUN 09/ 17/ 2020
PRQJECT: STA0142- 066 ESTI MATE NO. 0004 08: 11: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 SH 14 ROADWAY

0165 630-80341  Construction Traffic Sign (Panel Size A) 28. 000 26. 000
EACH 2.000 133. 00
66. 50000 28. 000 1, 862. 00
0170 630-80342  Construction Traffic Sign (Panel Size B) 86. 000 73.000
EACH 13. 000 988. 00
76. 00000 86. 000 6, 536. 00
0175 630- 80350 Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
25.51000 0. 000 0. 00
0180 630- 80355 Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0185 630-80360  Drum Channel i zi ng Device 28. 000 28. 000
EACH 0. 000 0.00
21. 00000 28. 000 588. 00
0190 630-80380 Traffic Cone 150. 000 136. 000
EACH 14. 000 142. 80
10. 20000 150. 000 1, 530. 00
0195 630-80520 Mobi | e Paverment Marking Zone 2.000 2.000
DAY 0. 000 0. 00
8, 586. 00000 2.000 17,172. 00
0200 700-70010 F/ A M nor Contract Revisions 87, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70012 F/ A Asphal t Pavenent |ncentive 186, 320. 450 186, 320. 450
FA 0. 000 0.00
1. 00000 186, 320. 450 186, 320. 45
0210 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70018 F/ A Roadway Snoot hness | ncentive 110, 823. 680 110, 823. 680
FA 0. 000 0. 00

1. 00000 110, 823. 680 110, 823. 68



CONTI D:

C21209
21209-BID
STA0142- 066

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 09/ 17/ 2020

| TEM
DESCRI PTI ON

CAT NO0200

0220

0225

0230

0235

0240

0256

0257

700- 70019

700- 70023

700- 70111

700-70220

700- 70380

900- 00006

900- 00006

CAT NO0400

0245

0250

0255

620- 00002

620- 00012

620- 00020

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

Project First Program

F/ A Phone Service

F/ A Erosion Control

Added Item (Dol | ar)/ Epoxy Paint Retroreflectivity

Price Reduction

Added Item (Dol lar)/ Price Reduction for overweight

| oads

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

ESTI MATE NO. 0004 08:11: 44
CURRENT PREV QTY/ ANMOUNT
QUANTI T/ QTY TH'S PERI OD TH S CUMILATI VE
UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
- 251, 442. 670 - 251, 442. 670
FA 0. 000 0.00
1. 00000 - 251, 442. 670 - 251, 442. 67
390. 000 0. 000
FA 390. 000 390. 00
1. 00000 390. 000 390. 00
0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
-1, 950. 000 -1, 950. 000
DOL 0. 000 0.00
1. 00000 -1, 950. 000 -1, 950. 00
-472.000 -472. 000
DOL 0. 000 0.00
1. 00000 -472. 000 -472. 00
CAT 0200  CURRENT AMT $ 5,469, 213.10 $ 1,653.80$ 5, 382, 213. 10
1. 000 1. 000
EACH 0. 000 0.00
18, 053. 24000 1. 000 18, 053. 24
1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
CAT 0400  CURRENT AMT $  43,053.24$ 0.00$  43,053.24

PROQIECT TOTAL

CURRENT AMI $ 5,512, 266.34 $

1,653.80% 5, 425, 266. 34



